DRAFT TRAILS MASTER PLAN PROJECTS LIST

PROJECT INVENTORY FOR THE NORTHWEST QUADRANT TRAILS

Five Prior”y Categories for Future Expendifures *COSf Estimates: cost ranges represent conceptual level estimates for project design,
Based on the Northwest Quadrant Trails PriorHy Plan (Wi|son & Company, 2009) construction, and materials costs. Total project costs as indicated below amount to $3.3 million.

Pr0|ec'r Timeline: Design and construction timeline estimates are based on current
projections of consultant availability, master plan approval, and project funding.

- Trails Master Plan - La Tierra Trails - improvement projects

. . Priority Project Selection: The selecied projects are based on information

- Access Control - fencing, gates, chicanes gathered ¥om twol rounds of user group meetings and the first public meeting (May 2010).

il . X . . . X These projects reflect user safety, needs, and concerns, collected from this public process. ‘

Trail Connections - regional multi-use trail, regional trailheads Projects listed in italics are non-priority projects and can be funded and implemented separately.

B Clean Up - large trash pick-up Environmental Sensitivity: The project team will design all projects fo be site-

o sensitive and respectful of the natural vegetation and characteristics that are highly valued within
- Trail Signage - signage plan, design + placement of signs the La Tierra Trails site.

No. Project Type Project Cost Range

Implementation Timeline for Future Projects
(anticipated best case scenario)

[ Planning + Design + Approvals
B Construction + Implementation

Timeline

$3,270,000"
$300,000"

ACCESS CONTROL
1 Fencing New / Repair __Perimeter Fencing + Access Control $300,000

Secure perimeter of site along LTT property lines (new fence installation + fence repairs), install perimeter fencing around technical park areas, and
uparade access qates /chicanes to comply with standards.
CLEAN UP $100,000"

1 Clean-Up Trash Clean-up $100,000

Clean up remaining areas with trash.

$120,000"

SIGNAGE
1 Signage New Phase 1 - Orientation Signage $30,000

Anphase 1 sianaae svstem will include critical orientation sians and internal trail markers.

2 Signage New Phase 1 - Trail Maps $10,000

Trail map brochures will be published for public distribution.

3 Signage New Orientation / Regulatory Signage $60,000

Fabricate and install wayfinding signage for the La Tierra Trails area. This includes orientation and regulatory signage as proposed in the draft signage
master plan. The familv of sians includes trailhead kiosks. trailhead sians. internal reaulatorv sians. internal orientation sians. and internal trail markers.

4 Signage New Interpretive Signage $25,000

Interpretive signs at major trailheads, nature areas, and vantage points will provide information on the native ecology, geology, history of the site, ec.

1 Trail New Multi-Use Regional Trail - NM 599 ROW Underpass Connector Trail $600,000

Anew multi-use regional trail will provide a safe connection to the LTT trail system by making use of the existing NM 599 underpass (west of NM599 /
Montoyas intersection). This ca. 0.5 mile new trail segment will connect from a new trail access point on the east side of Montoyas (south of NM 599) to a
new trailhead north of Unitv Church and terminate at a new larae trailhead /parkina area at the Friioles Arrovo / Montovas intersection.

2 Trail New Multi-Use Regional Trail - Dog Park to NM 599 Connector Trail $300,000

A new multi-use regional trail segment will provide a safe off-road connection from neighborhoods south of NM 599 to the LTT trail system. This ca. 0.65
mi trail will connect from the Frank Ortiz Doq Park to the NM 599 underpass trail.

:

3 Trail New Multi-Use Regional Trail - North of NM 599 $300,000
Anew ca. 0.65 multi-use reaional trail will provide a safe off-road connection from the new 'Friioles' trailhead north to a new expanded cell tower trailhead. ; :

4 Trailhead  New/Repair _Mejia Park N Ride $50,000 I B P
New trailhead and wilderness trail connection at the Park-n-Ride along Calle Mejia with signage. { ) : : : !

MASTER PLAN $1,500,000"

1 _Trailhead New ATV / MX Trailhead $400,000

New ca. 0.3 mi access road and trailhead parking (15 vehicles w/ trailers) for dedicated motorized ATV/MX Park. The new ATV/MX Park will have a
perimeter fence. sianaae. trail and maintenance access. and site amenities.

2 Trailhead Expansion Unity Church Trailhead $150,000 .
New trailhead north of Unity Church with parking area for up to 30 cars, trail and maintenance access, signage, and site amenities. { 1 1 '
3 Tralhead _ New ‘Frijoles' Trailhead $175,000 .
New trailhead east of Montoyas south of Frijoles Arroyo with parking area for up to 60 cars, trail and maintenance access, signage, and site amenities. ! ! ' ! !
4 Parking New 'Pipeline' Event Parking $250,000 5 1 1 |
New event parking area off of pipeline road for up to 80 cars. ! ' ' { ]
5 Tralhead _ Expansion __North Trailhead $100,000 [

Drainage improvements and expanded parking area for up to 24 cars. The improved trailhead will have accessible parking, signage, trail and
maintenance access. and site amenities.

6 PicnicArea _ New North Trailhead Picnic Area $50,000

New group shade structure (18 x 36) with picnic tables (50 person capacity), 8 individual picnicking areas with connecting accessible pathway, signage,
and site amenities.

7 Trailhead New Southwest Trailhead Montoyas + Miscellaneous Trailhead Improvements $5,000
New trail access (chicane) west of Montoyas to access perimeter loop trail of entire 1500 acre area.
8 Trail New West Connector Trail $20,000
New ca. 0.35 mi connector trail internal to site along west property boundary. : ; ;
9 Trail New East Connector Trail $30,000 | ! ! !
New ca. 0.65 mi connector trail internal to site along east property boundary. { ! ' | ' ! |
10_Trail New Central Connector Trail $15,000 __ : :
New ca. 0.25 mi connector trail between existing trail south of pipeline north to ridge trail. | i : : : : |
1 Trail New Meadow Connector Trail $10,000 : : ‘ : ;
New ca. 0.20 mi connector trail between new regional trail to meadow trail ! ! ! ! |
12 Trail New / Realign Mountain Bike Freeride Park Connector Trails $20,000 S R
New ca. 0.40 mi connector trails around Freeride Area and connecting to BMX Park ! ! ! : i
13 Trail Repair Trail Realignment $20,000
Various trail realignments into sustainable alignments.
14 Trail Repair Trail Repair / Rehabilitation $45,000 H H
Trail repair / rehabilitation for ca. 4.50 miles of trail. ] ]
15 Trail Closure Trail Closure $20,000 ! :
Ca. 0.40 mi of trail to be closed and restored (old ATV / MX trails) ' :
16 Trail New / Repair _Nature Trail - Northeast Corner $15,000 : :

Nature trail area restoration and trail establishment.

17 Technical Area New / Repair  BMX Dirt Jump Park Improvements $75,000

BMX Park improvements to increase safety between BMX riders and spectators / other trail users, and to create a safer environment for BMX riders of
various skill levels. Park improvements include perimeter fencing and signage, grading and drainage, maintenance amenities (water cistern, tool shed,
etc.). and site amenities.

18 Technical Area New / Repair Mountain Bike Freeride Park Improvements $50,000

Freeride Park improvements to increase safety between Freeride riders and spectators / other trail users, and to create a safer environment for Freeride
riders of various skill levels. Park improvements include perimeter fencing and signage, grading and drainage, maintenance amenities (water cistern, tool
shed. etc.). and site amenities.

19 Technical Area New / Repair _ ATV/MX Park Improvements $50,000

ATV / MX Park improvements to increase safety between ATV / MX riders and spectators, and to create a safer environment for ATV / MX riders of
various skill levels. Park improvements include internal fencing and signage, beginner area track, and additional site amenities.

20 Archaeolol New Archaeological Clearance for Master Plan Improvement Projects $20,000

b ' v ]

Archaeoloaical survevina. reportina. and clearance of areas of planned improvements.

PROPOSED PROJECTS + IMPLEMENTATION TIMELINE

" TRAILS MASTER PLAN

* design office - donald hays trail contractor, inc. - wilson & company
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